

4.7.3. Action: Develop a common set of interagency, intergovernmental, and multinational “Joint” Mission Essential Tasks.

4.7.3.1. Capability: Joint Assessment and Enabling Capability

4.7.3.2. Capability Component: Develop Additional Joint Tasks for the Universal Joint Task List.


4.7.3.3. Lead Agency: Office of the Under Secretary of Defense for Policy (OUSD (P))

4.7.3.4. Collaboration Agencies: Chairman, Joint Chiefs of Staff (CJCS), JFCOM, NORTHCOM, Office of the Assistant Secretary of Defense for Special Operations and Low Intensity Conflict (SO/LIC), Office of the Assistant Secretary of Defense for Homeland Defense, and Office of the Under Secretary of Defense for Personnel and Readiness (OUSD (P&R)).

4.7.3.5. 2002 Strategic Plan Action Number: 4.1.8.

4.7.3.6. 2003 Implementation Plan Action Number: 4.3.2.

4.7.3.7. Roadmap:



Action 4.7.3. Figure 1

4.7.3.8. Overall Intent: OUSD (P) organizes and leads a collaborative task force that broadens the “Joint” construct and expands DoD’s mission essential tasks to include interagency, intergovernmental, and multinational operations.

4.7.3.9. Key Milestones:

4.7.3.9.1. Task Force formation. October 2002

4.7.3.9.2. Task Force funding decisions: September 2003

4.7.3.9.3. Task research, participants identification, requirements determination, and development of White Papers: October 2003

4.7.3.9.4. Planning and preparation for Task Force Convening Conference: December 2003

4.7.3.9.5. Budget requirements refined. December 2003

4.7.3.9.6. Conduct Task Force Convening Conference and establish Working Groups (Interagency, Intergovernmental, Multinational, Technical, and Integration): May 2004

4.7.3.9.7. Complete task force working groups’ preliminary assessments and provide initial feedback to the Joint Integrated Process Team (JIPT). Working Group leads: Joint Staff/J7, JFCOM, NORTHCOM, National Defense University (NDU). July 2004

4.7.3.9.8. Develop and refine Task Force mission essential task list (METL). December 2004

4.7.3.9.9. Expand coordination of interagency, intergovernmental, and multinational METL. October 2005

4.7.3.9.10. Add joint mission essential task list (JMETL) for interagency, intergovernmental, and multinational operations to Universal Joint Task List (UJTL) and introduce into Joint Training System (JTS). (IOC) October 2005

4.7.3.9.11. Determine education and training requirements for the new JMETS and assess doctrine and process requirements. Office of Primary Responsibility: Joint Staff/J7. March 2006

4.7.3.9.12. Develop recommendations on doctrine and determine process and methods for education and training. Office of Primary Responsibility: Joint Staff/J7. September 2006

4.7.3.9.13. Implement education and training for JMETS supporting interagency, intergovernmental, and multinational operations. Office of Primary Responsibility: Joint Staff/J7. June 2007

4.7.3.9.14. Codify the broadened JMETL with other T2 efforts. Office of Primary Responsibility: OUSD (P&R). (FOC) October 2007

4.7.3.10. Measures of Success:

4.7.3.10.1. JMETLs established for interagency, intergovernmental, and multinational operations; added to the UJTL; and introduced into JTS.

4.7.3.10.2. Education and training established to prepare individuals, staffs, and units for interagency, intergovernmental, and multinational operations.

4.7.3.11. Initial Operational Capability (IOC) /Full Operational Capability (FOC):

4.7.3.11.1. IOC: Occurs when initial JMETL for interagency, intergovernmental, and multinational operations are established. October 2005

4.7.3.11.2. FOC: Achieved when the broadened JMETL is codified with other Training Transformation (T2) efforts. October 2007

4.7.3.12. Dependencies and Linkages: This task is dependent on the participation of Federal agencies for interagency tasks, the full activation of HQ NORTHCOM for intergovernmental tasks, and the cooperation of foreign militaries and the NATO Alliance for multinational tasks. This task is further dependent on and linked to the full implementation of the JTS – Action 4.4.1., as well as requiring support from other Implementation Plan Actions – 2.4.1., 3.3.2., 4.6.2., 4.6.3, and 4.7.2.

4.7.3.13. Blocks I, II, and III Projected Outcomes:

Supporting Action 4.7.3.	Block I			Block II		Block III		2010	
	2003	2004	2005	2006	2007	2008	2009		
Form task force for IA, IG, and MN Joint METs	[Gantt bar spanning 2003-2009]								
Refine Budget reqmts	[Gantt bar in 2003]								
TF funding decisions	[Gantt bar in 2004]								
Task research, identify participants, develop White Papers	[Gantt bar in 2004]								
TF Convening Conf., establish WGs	[Gantt bar in 2004]								
Prelim WG assessments	[Gantt bar in 2004]								
TF METL development and refinement	[Gantt bar in 2004]								
Expanded coordination of IA, IG, MN METs	[Gantt bar in 2005]								
JMETL in UJTL & JTS	[Gantt bar spanning 2005-2009]								
Determine education & training requirements and methods	[Gantt bar in 2005]								
Implementation of education and training for IA, IG, MN JMETs	[Gantt bar spanning 2005-2009]								
Doctrine and process recommendations	[Gantt bar in 2006]								
Codification of J METs for IA, IG, MN	[Gantt bar spanning 2006-2007]								
				IOC			FOC		
	Outcomes			Outcomes		Outcomes			
	<ul style="list-style-type: none"> • TF formed and funding determined • Participants identified, requirements determined, White Papers developed • TF conf convened, WG established • WGs preliminary assessments • METL developed and refined • Coordination of IA, IG, and MN METL expanded • JMETL (IA, IG, & MN) added to UJTL and JTS (IOC achieved) • Educ/trng reqmts determined; doctrine & process reqmts assessed • Methods for educ/trng and changes to doctrine & process recommended 			<ul style="list-style-type: none"> • Educ/trng for JMETs supporting IA, IG, and MN operations implemented • Broadened JMETL codified with other T2 efforts • FOC achieved 					

Action 4.7.3. Table 1

4.7.3.14. Current situation/status: Task Force concept under development. Preliminary contacts underway with potential task force participating agencies. Initial funding provided, but awaiting FY04 funds.

4.7.3.15. POC: ODASD/Resources and Plans, (703) 614-4535.